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ESTIMATE RUN 09/02/2008

ESTIMATE SUMMARY 17:27:46

CONTID: C15903R        ESTIMATE NO: 0008 PROG 2005

PCN: 15903R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 W OF VAIL WILDLIFE FENCE PERCENT TIME:

PROJECT NO: SHE 0702-267                  

I-70 W OF VAIL WILDLIFE FENCE

NAME OF ROAD: 70

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ELECTROBRAID FENCE, INC PAY PERIOD ENDING 09/02/2008 DATE TIME STARTED 09/18/2007

1021 BEAUFORT AVE. DATE LET 08/02/2007 DATE WORK BEGAN 09/19/2007

 DATE AWARDED 08/21/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/18/2007 DATE ACCEPTED

HALIFAX NS B3H 3Y1   902 422 6678 DATE NOTICE TO PROCEED 09/18/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,806,436.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,795,394.00 NON-PARTICIPATING 224,820.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,294.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.81

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/17/2008 ??:??:??

11/16/2008 ??:??:??

39.09%

1,100,214.15

224,820.25

224,820.25

218,525.64

$

$

$

$

0.00

706,221.85

706,221.85

0.00

706,221.85

-18,486.66

0.00

687,735.19

0.00

AMOUNT DUE 687,735.19 218,525.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 218,525.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

351.0
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PCN: 15903R-BID   ESTIMATE RUN 09/02/2008

PROJECT: SHE 0702-267                  ESTIMATE NO: 0008 17:27:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.410

L S 0.000 0.00

5,000.00000 0.410 2,050.00

201-00000  
 

0010 REMOVAL OF FENCE 93,000.000 45,850.000

LF  11,756.000 14,695.00

1.25000 57,606.000 72,007.50

202-01000  
 

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

203-00010  
 

0020 EROSION LOG (12 INCH) 650.000 130.000

LF  0.000 0.00

6.00000 130.000 780.00

208-00002  
 

0025 EROSION CONTROL SUPERVISOR 1.000 0.100

L S 0.000 0.00

10,000.00000 0.100 1,000.00

208-00200  
 

0030 SEEDING (NATIVE) 15.000 1.440

ACRE 0.000 0.00

650.00000 1.440 936.00

212-00006  
 

0035 MULCHING (WEED FREE HAY) 15.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00002  
 

0040 MULCH TACKIFIER 3,080.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

213-00061  
 

0045 SOIL RETENTION BLANKET (EXCELSIOR) 1,600.000 309.000

SY  0.000 0.00

2.50000 309.000 772.50

216-00015  
 

0050 LINE POST 48.000 8.000

EACH 0.000 0.00

70.00000 8.000 560.00

607-00000  
 

0055 END POST 70.000 36.000

EACH 24.000 4,488.00

187.00000 60.000 11,220.00

607-00005  
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PCN: 15903R-BID   ESTIMATE RUN 09/02/2008

PROJECT: SHE 0702-267                  ESTIMATE NO: 0008 17:27:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CORNER AND LINE BRACE POST 290.000 81.000

EACH 59.000 17,700.00

300.00000 140.000 42,000.00

607-00010  
 

0065 FENCE DEER 95,000.000 26,154.000

LF  21,163.000 130,152.45

6.15000 47,317.000 290,999.55

607-11350  
 

0070 FENCE (PLASTIC) 2,000.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

607-11525  
 

0075 GAME RAMP 4.000 4.000

EACH 0.000 0.00

5,500.00000 4.000 22,000.00

607-60002  
 

0080 10 FOOT GATE 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

607-60110  
 

0085 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 0.000

EACH 0.000 0.00

9,555.00000 0.000 0.00

614-85045  
 

0090 *CONSTRUCTION SURVEYING 1.000 0.857

L S 0.000 0.00

87,000.00000 0.857 74,559.00

625-00000  
 

0095 MOBILIZATION 1.000 0.500

L S 0.100 15,000.00

150,000.00000 0.600 90,000.00

626-00000  
 

0100 PUBLIC INFORMATION SERVICES 1.000 0.420

L S 0.000 0.00

8,000.00000 0.420 3,360.00

626-01000  
 

0105 *SURVEY MONUMENT (TYPE 1) 131.000 0.000

EACH 0.000 0.00

76.00000 0.000 0.00

629-01001  
 

0110 *SURVEY MONUMENT (TYPE 2) 33.000 0.000

EACH 0.000 0.00

424.00000 0.000 0.00

629-01002  
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PCN: 15903R-BID   ESTIMATE RUN 09/02/2008

PROJECT: SHE 0702-267                  ESTIMATE NO: 0008 17:27:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *LOCATE MONUMENTS 403.000 249.000

HOUR 0.000 0.00

170.00000 249.000 42,330.00

629-01110  
 

0120 FLAGGING 100.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00000  
 

0125 TRAFFIC CONTROL INSPECTION 40.000 0.000

DAY 0.000 0.00

155.00000 0.000 0.00

630-00007  
 

0130 TRAFFIC CONTROL MANAGEMENT 75.000 14.000

DAY 0.000 0.00

350.00000 14.000 4,900.00

630-00012  
 

0135 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

630-80341  
 

0140 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 2.000

EACH 0.000 0.00

35.00000 2.000 70.00

630-80342  
 

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 1.000

EACH 0.000 0.00

35.00000 1.000 35.00

630-80343  
 

0150 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 20.000

SF  0.000 0.00

25.00000 20.000 500.00

630-80344  
 

0155 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

5,555.00000 0.000 0.00

630-80355  
 

0160 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 0.000 0.00

1,555.00000 0.000 0.00

630-80358  
 

0165 DRUM CHANNELIZING DEVICE 50.000 6.000

EACH 0.000 0.00

55.00000 6.000 330.00

630-80360  
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PCN: 15903R-BID   ESTIMATE RUN 09/02/2008

PROJECT: SHE 0702-267                  ESTIMATE NO: 0008 17:27:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC CONE 100.000 11.500

EACH 0.000 0.00

5.00000 11.500 57.50

630-80380  
 

0175 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A PARTNERING 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0185 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0190 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0195 FENCE DEER (SPECIAL) C0 #002 WILDLIFE FENCE SPECIAL 2,000.000 300.000

LF  0.000 0.00

9.90000 300.000 2,970.00

607-11360  
 

0200 GAME RAMP CO#5 - GAME RAMP (MODIFIED) BY VECP 33.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

607-60002  
 

0205 ADDED ITEM (LUMP SUM)/ CO #5  GAME RAMP (MODIFIED) 
VALUE ENGINEERING INCENTIVE

1.000 0.000

L S 0.100 11,059.80

110,598.00000 0.100 11,059.80

900-00014  
 

0210 LABORER 3,525.000 0.000

HOUR 705.000 31,725.00

45.00000 705.000 31,725.00

203-02330  
 

CAT 0200 $224,820.25 706,221.85CURRENT AMT 1,806,436.00 $$

PROJECT TOTAL 224,820.25 $ 706,221.85CURRENT AMT 1,806,436.00 $$


